
21-Aug-06 FY 2007 FLEET ALLOCATION PLAN - 1st Quarter  
PLEASE READ NOTES BELOW

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP

MOC Pacific DAS OD
RAINIER(1) 35 / 40 COASTAL SURVEY MTS 10 WEEK DRYDOCK PERIOD

WASH/PUGET SOUND 33 2 ISM/STCW TRAINING
FAIRWEATHER(1) 30 / 35 COAST SURVEY MTS 10 WEEK DRYDOCK PERIOD

PWS - ORCA BAY 27 3 ISM/STCW TRAINING
MILLER FREEMAN(1) 19 / 20 FOCI EOP 10 WEEK DRYDOCK PERIOD

GOA 17 2 ISM/STCW TRAINING
OSCAR DYSON(1) 34 / 35 ACOUSTIC/TRAWL GEAR DOCKSIDE REPAIR

GULF OF ALASKA 31 3 ISM/STCW TRAINING
KA'IMIMOANA(1) 70 / 80 TAO ARRAY COA 10 WEEK DRYDOCK PERIOD

EQUATORIAL PACIFIC 60 10 ISM/STCW TRAINING
MCARTHUR II(1) 60 / 70 ETP DOLPHIN CRUISE EOP DOCKSIDE REPAIR

PACIFIC 60 ISM/STCW TRAINING
OSCAR ELTON SETTE(1) 54 / 55 COML COR ECO & LL EOP DOCKSIDE REPAIR

NWHI 26 NWHI 28 ISM/STCW TRAINING
DAVID STARR JORDAN(1) 62 / 65 STAR EOP

PACIFIC 62  
JOHN N. COBB(1) 1 / 1 10 WEEK DRYDOCK PERIOD

1 ISM/STCW TRAINING
HI'IALAKAI(1) 44 / 45 MAP COR 10 WEEK DRYDOCK PERIOD

MHI/NWHI 34 10 ISM/STCW TRAINING

MOC Atlantic
RONALD H. BROWN(1) 68 / 75 STRATUS COA TAO ARRAY COA 10 WEEK DRYDOCK PERIOD

S. PACIFIC 25 EQUATORIAL PACIFIC 41 2 ISM/STCW TRAINING
THOMAS JEFFERSON(1) 25 / 30 COAST SURVEY MTS DOCKSIDE REPAIR

LONG ISLAND SND 25 ISM/STCW TRAINING
OREGON II(1) 43 / 45 FALL BOTTOMFISH EOP

GULF OF MEXICO 43
ALBATROSS IV(1) 26 / 26 ABTS EOP DOCKSIDE REPAIR

ATLANTIC 26 ISM/STCW TRAINING
HENRY B. BIGELOW(1),(2) 44 / 92 PMT EOP SSPD EOP DW/ME70 DOCKSIDE REPAIR

ATLANTIC 13 ATL 19 ATL 12 ISM/STCW TRAINING
DELAWARE II(1) 39 / 40 AHHS BH ECO EOP 10 WEEK DRYDOCK PERIOD

ATL 12 10 ATL 15 2 ISM/STCW TRAINING
GORDON GUNTER(1) 43 / 45 DEEP WATER TRAWL EOP DOCKSIDE REPAIR

GULF OF MEXICO 43 ISM/STCW TRAINING
NANCY FOSTER(1) 37 / 40 FACE ERP MPA ERP CSC DOCKSIDE REPAIR

ATL 17 E COAST 17 3 ISM/STCW TRAINING
RUDE(1) 32 / 40 COASTAL SURVEY MTS DOCKSIDE REPAIR

CHESAPEAKE BAY 32 ISM/STCW TRAINING

Fleet Totals 766 / 879

Charter 
0 FOCI, VENTS/NEMO, HOTS, SEA GRANT COA/ERP

PACIFIC, ATLANTIC, GULF OF ALASKA
0 ECOHAB, MERHAB, N-GOMEX ERP

PACIFIC, GULF OF MEXICO

NOTES:
1.  PLAN REFLECTS ADDITIONAL RESCISSION CUTS AND/OR PROGRAM BUY BACK DAYS. 
2.  WOODS HOLE, MA WILL BE DESINATED AS BIGELOWS HOMEPORT BUT VESSEL WILL NOT BERTH THERE IN FY07 DUE TO BERTHING ISSUES RESULTING IN A HIGH OPERATING DAY YEAR

Commerce and Transportation Ecosystems Climate Weather and Water Shipyard Transits
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